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TITLE: Tennis Court Resurfacing at Cooper, 
Whisman, Stevenson and Sylvan Parks, 
Project 02-28—Accept Construction 

RECOMMENDATION 
 
Accept Tennis Court Resurfacing at Cooper, Whisman, Stevenson and Sylvan Parks, 
Project 02-28, and authorize the final contract payment. 
 
FISCAL IMPACT 
 
The Tennis Court Resurfacing at Cooper, Whisman, Stevenson and Sylvan Parks, 
Project 02-28, is a funded capital improvement project with an amended project budget of 
$110,000.  The project's original $87,000 budget was increased by $23,000 transferred from the 
Cuesta Park Tennis Court Resurfacing, Project 03-22.  The remaining balance in the Cuesta 
Park tennis court resurfacing project should be adequate to complete that work later this 
year.  The additional funds were necessary to repave the three Stevenson Park tennis courts 
with a 1-1/2" asphalt concrete overlay prior to the application of the acrylic color coats.  The 
final construction cost of $96,140 is within the construction budget of $96,978. 
 
BACKGROUND AND ANALYSIS 
 
On August 6, 2002, the City Council awarded the construction contract for Tennis Court 
Resurfacing at Cooper, Whisman, Stevenson and Sylvan Parks, Project 02-28, to American 
Asphalt, Inc. of Hayward at the low bid price of $91,978 and authorized a construction 
contingency of $5,000.  The project included applying three coats of acrylic color surface 
treatment to 15 tennis courts.  In addition, a 1-1/2" asphalt concrete overlay was placed on the 
deteriorating pavement surface at the three Stevenson Park tennis courts prior to the color 
coat application. 
 
The final construction cost of $96,140 included one change order totaling $4,162.  The 
additional work included adjustment of a quick coupler water connection and replacement of 
675 linear feet of deteriorated pathway header board with new synthetic header board.  All 
work has been completed in accordance with the plans and specifications. 
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